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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 628 Date: 15-Aug-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 72

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site 6:50 AM. They had to work on Phase 1 - 1 A load transfer at PP # 70 , 82 ,
& 94 . & work on the tower head . They started at 7:00 AM.

Gary , Ethan , Hayes , Jose , & Stanley had to work on Phase 1 - 1 A load transfer . Crews continued to
work at PP # 70 . Crews had to work on the preparations for the South main span .They were done at 8:00
AM. They started to work on the load transfer at 8:10 AM. Crews were done at 9:00 AM. Crews had to pull
on the rods 467 mm. with pressure of 800 PSI .

After that , crews had to mobilize to work on the lad transfer at PP # 82 . They started at 9:10 AM.
Crews were done at 9:50 AM.

In addition to that , crews had to make adjustments on the adjacent locations . They had to take the
slack out of the suspender ropes & check for the working platforms for the rod openings . Crews started on
the load transfer at PP # 94 at 11:30 AM. They were done at 1:00 PM.

In the afternoon , crews had to work on the load transfer at PP # 50 . They had to pull the rods the
remaining 50 mm. They started at 1:10 PM. Crews were done at 1:20 PM.

After that , crews had to check the pressure on the jacks at PP # 18 , 26 , 34 , 50 , 58 , 70 , 82 , & 94 .
They were done at 1:50 PM. Pressure range between 475 PSI & 1125 PSI .

Check Douglas report for detailed activities on the load transfer Phase 1 - 1 A

After that , I had to work with Sanny on the activities on the South tower head to the end of the shift .
Aaron , Augie , Casey , Jacob , & Jonathon had to work on the South chimney erection

Nick flew the South tower head chimney to the site at 2:10 PM. Crews had to align & adjust the tower
using chain falls , lower the chimney , place the shims , & install temporary bolts . They started at 2:30
PM. Crews were done at 5:15 PM. Crews had to wrap up their tools & equipments . They left at 5:20 PM.
Tony left at 3:00 PM. Check Sanny report for detailed activities on the South tower head chimney .

In the office I had to work on the check log for the load transfer , work on my daily report & tower head
detailes . I was done at 6:30 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00
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APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM JOSE ALFAROIronworker 0.00 0.00 0.00 0.00

JNM HAYES BATISTEIronworker 0.00 0.00 0.00 0.00

GEN GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00
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